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ROD SCHEDULEROD SCHEDULE

Dec 2003Complete feasibility study 
and preliminary design

Dec 2004

Complete environmental 
review and documentation, 
obtain Federal authorization 
and funding, and begin 
construction

Dec 2000Resolve legal issues to allow 
State agency cooperation

Completion DateTask



CURRENT SCHEDULECURRENT SCHEDULE

Jun 2003Issue NOI/NOP

Jun 2006Complete final feasibility 
report and EIS/EIR

Dec 2005Complete draft feasibility 
report and EIS/EIR

Dec 2003Complete Alternatives 
Information Report

Mar 2003
Complete Plan Formulation 
Strategy/ Mission Statement 
Report

Completion DateTask



Issues

• Lack of federal funding in years 1-3 has 
caused delays to the study schedule

• Projected year 4 funding may be less than 
sufficient to maintain current schedule

• Lack of federal funding in years 1-3 has 
caused delays to the study schedule

• Projected year 4 funding may be less than 
sufficient to maintain current schedule


